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Schedule of Events: 
Public Release of Kalamazoo River Mediation Results 

20 February 2007 (revised) 

The Kalamazoo community has been concerned about mediated negotiations in the area. We expect there will 
be a great deal of interest in the administrative agreement(s) and work plan(s) resulting from those sessions. 
The decisions may be controversial so we should make a great effort to explain why we have chosen the 
approach(es) and why they are in the best interest of the community. 

There are also political entities that must be informed because of the high level of community concern and 
involvement. Participation in elected official briefing and media event are optional for partners, but all should 
have representative for the public meeting. Partners in these events have agreed to the following; 

• federal and state elected officials briefing in Lansing before material is released to news media (use 
Michigan Legislature office) 

• news media briefing the following day at Plainwell (or at a convenient nearby meeting room) because the 
first 2 activities resulting from the mediation will take place in that community 

• public meeting to explain the results in more detail 

(In 1/30/07conference call, partners agreed it would be best for EPA signing to be close to implementation of this 
scheduie to avoid any appearance that the participants had delayed release of information.) 



The following schedule for release of the mediation results was agreed on in phone conference 14 Feb 2007. 

All dates are tentative, contingent on agreements being approved and 
draft materiais being approved through OPA to compiete fact sheet/news reiease deveiopment. 

Partners means 
• Environmental Protection Agency 
• U.S. Fish and Wildlife Service (Department of the Interior) 
• National Oceanic and Atmospheric Administration 

(Department of Commerce) 
• Michigan Department of Attorney General 

• Michigan Department of Environmental Quality 
• Michigan Department of Natural Resources 
• Georgia-Pacific [PRP] 
• Millennium Holdings [PRP] 

Activity Responsibility invcived Entities Complete Date Release Date 
Draff info for fact sheet Partners (SF lead) Partners Done 
EPA notifies elected officials of briefing EPA Feb 26 
Develop Fact Sheet OPA, SF (Hill contract) Partners [minus PRPsf In Development Feb 27' 
Mail Fact Sheet Hill Hill Feb 27" 
News media advised of brief ng EPA Feb 27 
Elected officials briefing Partners Partners Feb 27" (list of state officials next page) 
Issue News Release Partners (minus PRPs)" OPA, SF, ORG In development Feb 28 
Debrief elected officials meet Partners Partners Feb 28 a.m. 
Advise Piainweli mayor Shah Kolak To be determined Feb 28 a.m.^ 
News media briefing Partners Partners Feb 28 2 p.m. 
3 tribes briefing T ribes/Partners Tribal env. Staff/Partners To be determined based on tribes' desires - probabiy around time of pubiic meet 
Availability meeting Partners Partners March 15 1-3:30 p.m. 
Public meeting Partners Partners March 15 6:30-8:30 p.m. 
Dredging photo op Partners Partners Late March/Early April 

1. SF to coordinate joint language with partners, provide Information to OPA for CH MHIII to develop FS 
2. Per Agency policy, PRPs will not review/comment on draft or final news release and FS 
3. Afternoon session Is preferred, but may have to schedule for morning to accommodate elected officials. 
4. EPA will take lead In coordinating development and release of new release and fact sheet 
5. Kolak will call Plalnwell to arrange meeting; city manager may have to substitute for mayor; partners to decide on who participates 
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FEDERAL ELECTED OFFICIALS 

Senators Representatives 
Carl Levin Peter Hoekstra 
Debbie Stabenow Fred Upton 

STATE ELECTED OFFICIALS 

Senators Representatives 
Patricia BIrkholz Jacob Hoogendyk 
Thomas George Mike Nofs 

Lorence Wenke 
Tonya Schultmaker 
Fulton Sheen 

Piainweii Mayor 
Rick Brooks 




